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บทคัดย�อ 

         โครงการการจัดทําแผนดําเนินการด�านโลจิสติกส
เพ่ือช"วยเหลือผู�ประสบอุทกภัยในระยะ 48 ชั่วโมงแรก
เป,นการศึกษาระบบโลจิสติกส
 เพ่ือเพ่ิมขีดความสามารถในการช"วยเหลือผู�ประสบอุทกภัยในภาคตะวันออก 
เฉียงเหนือ ในช"วง 48 ชั่วโมงแรกหน"วยงานในพ้ืนท่ีจะระดมทรัพยากรและกําลังพลจากในพ้ืนท่ีเข�าช"วยเหลือ
ผู�ประสบภัย ในการปฏิบัติการค�นหาช"วยชีวิตผู�ประสบภัยปกติสามารถจะลงพ้ืนท่ีได�ทันทีเนื่องจากมีการ
เตรียมพร�อมตลอดเวลา ในการนําผู�ท่ีได�รับบาดเจ็บส"งรักษาพยาบาล  ส"วนผู�เสียชีวิตสามารถระบุตัวได�เพ่ือการ
ส"งคืนญาติ ในบางพ้ืนท่ีหน"วยงานท่ีรับผิดชอบจะนําทรัพยากรลงไปสํารวจ ช"วยเหลืออพยพ ก"อนเกิดอุทกภัย 
แต"ในบางพ้ืนท่ีต�องรอการร�องขอและใช�เวลาในการเตรียมในการสํารวจ นํายานพาหนะและกําลังพลเข�าพ้ืนท่ี 
แจกข�าวกล"อง โดยเฉพาะในการแจกถุงยังชีพถ�าสั่งถุงยังชีพจากผู�ขายโดยตรงจะใช�เวลา 1 วัน แต"ถ�าหน"วยงาน
ทําการบรรจุถุงยังชีพเองต�องใช�เวลาอย"างน�อย 2 วัน  ใน 48 ชั่วโมงแรกจะส"งยานพาหนะจากจังหวัดอ่ืนมาไม"
ทัน จึงต�องรวบรวมยานพาหนะจากในจังหวัดก"อน  

ในการจัดยานพาหนะลงในพ้ืนท่ีประสบอุทกภัย ควรมีเรือและรถบรรทุก 4 ล�อ อย"างน�อย 1 คันต"อ
ตําบล เพ่ือใช�ในการกู�ภัย, ส"งข�าวกล"อง, ขนถุงยังชีพ และรับส"งผู�ประสบภัยไปโรงพยาบาล ถ�าในชุมชนมี
ผู�ประสบภัย 15,000 คนควรมีรถบรรทุก 6, 10 ล�ออย"างน�อย 3 คัน  โดยใช� 1 คันในการรับส"งเข�าออกพ้ืนท่ี 
(คิดระยะทางเฉลี่ย 15 กิโลเมตร) และ 2 คันในการขนส"งถุงยังชีพ ขนได� 6,000 ชุดต"อวัน (ถ�าระยะทาง 70 
กิโลเมตรข้ึนไปควรเพ่ิมอีก 1 คัน) ค"าเฉลี่ยของจํานวนรถบรรทุก 4 ล�อท่ีมีในจังหวัดในภาคตะวันออกเฉียงเหนือ
อยู"ท่ี 109% ซ่ึงพอเพียงในการบรรเทาทุกข
ในแต"ละวันผู�ประสบภัย, จํานวนรถบรรทุก 6, 10  ล�อท่ีมีในจังหวัด
ค"าเฉลี่ยอยู"ท่ี 184% ซ่ึงพอเพียง ส"วนจํานวนเรือของหน"วยงานในจังหวัดมีค"าเฉลี่ยอยู"ท่ี 33% หรือเรือ 1 ลํา
บริการ 3 ตําบล ซ่ึงอาจจะไม"พอเพียง สามารถระดมจากหน"วยงานอ่ืนท้ังในและนอกจังหวัด 

ในเหตุการณ
อุทกภัยท่ีผ"านมามีน้ําท"วมเส�นทางเป,นช"วง ๆ ระยะทางท"วมเป,นช"วง ๆ ท่ียาวจะเป,นท่ี
อําเภอด"านขุนทด นครราชสีมา 31 กิโลเมตรและอําเภอวารินชําราบ อุบลราชธานี 47 กิโลเมตร ซ่ึงจะทําให�
ระยะเวลาการขนส"งนานข้ึน 3 และ 4 ชั่วโมงตามลําดับ สําหรับการส"งผู�ปGวยไปโรงพยาบาลจะมีเพียงบาง
อําเภอท่ีไม"มีโรงพยาบาลประจําอําเภอ ถ�าเป,นผู�ปGวยหนักท่ีโรงพยาบาลในพ้ืนท่ีไม"สามารถรองรับได�ก็จะส"งไป
โรงพยาบาลใกล�เคียงซ่ึงใช�เวลาไม"ถึง 1 ชั่วโมง 

    สําหรับตําแหน"งของ Depot ควรใช�เป,น crossdock หรือคลังสินค�าทางผ"านของสินค�าแทน ตําแหน"ง
ของ crossdock ควรใช�ศาลากลางจังหวัดเป,นหลักและศูนย
ปRองกันและบรรเทาสาธารณภัยเขตเป,นหน"วยงาน
รอง เม่ือมีการติดต"อประสานงานว"าจะส"งต"อถุงยังชีพหรือยานพาหนะ ให�นัดเวลาและจัดยานพาหนะให�เร็ว
ท่ีสุด โดยไม"ควรเก็บของนานกว"า 24 ชั่วโมง       ในช"วง 48 ชั่วโมงแรก ไม"ควรมีสํารองถุงยังชีพหรือการรับ
บริจาคเป,นสิ่งของ  ควรซ้ือจากผู�ค�าส"งท่ีมีศักยภาพด�านโลจิสติกส
โดยการทําขอเสนอราคาล"วงหน�า สั่งซ้ือเป,น
ชุด และส"งได�ในวันรุ"งข้ึน ซ่ึงสามารถลดเวลา, การขนถ"ายซํ้าซ�อน, การใช�ยานพาหนะและกําลังพล  โดย
สามารถลดเวลาทํางานได�อย"างน�อย 2วัน (1 วันในการสั่งซ้ือและรอของจากหลายรายหรือการรอรับบริจาคคัด
แยกสิ่งของ  อีก 1 วันในการเตรียมกําลังพลมานั่งบรรจุของ)  และยังสามารถลดเวลาการขนถ"ายถ�าส"งถุงยังชีพ
เต็มคันรถโดยส"งตรงไปยังอําเภอท่ีประสบอุทกภัย โดยทางจังหวัดส"งผู�แทนไปรับสินค�าร"วมกับทางอําเภอ 
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Abstract 

The project of Logistics Operations first aid plan for flood victims within 48 hours is a 
study of logistics system to enhance the capacity in providing help to flood victims in the 
Northeast within 48 hours since the occurrence of the disaster. Over the period, local 
agencies will need to recruit all personnel and resources in search of and to help the 
victims. 

Normally, the agencies are ready and on alert for the mission. They send the injured 
victims for medical care and contact the relatives of identified dead victims. In some areas, 
the officers go into the area to facilitate evacuation even before the flooding. However, it 
requires request of assistance and preparation including surveys before mobilizing the 
personnel and vehicles to evacuate and provide assistance to the victims. Besides food that 
needs to be prepared, flood relief bags packed by vendor would require only one day for 
delivery. It would need at least two days in case the government agencies pack the flood 
relief bags themselves. Moreover, only the vehicles based in the province would be 
available within the first 48 hours after the flood. 

The vehicles necessary for the delivery of assistance to flood victims, in each 
Tambol, include a boat and a four-wheeled truck to deliver meals and flood relief bags as 
well as sending injured or ill victims to hospitals. 

In a community with 15,000 residents, at least three six-wheeled or ten-wheeled 
trucks are needed. In that case, one truck would be used for people’s transportation to and 
from the affected area (15 kilometers distance on average) while the other two trucks would 
be used for delivery of 6,000 sets of flood relief kits. (At least one extra truck is 
recommended in case the distance is longer than 70 kilometers.) 

An average of four-wheeled trucks available for the mission in the northeastern 
provinces is 109 per cent of the recommended number. Meanwhile, average number of six-
wheeled and ten-wheeled trucks is 184 per cent of the recommended number. However, an 
average number of the boats available for flood victims assistance is only 33 per cent, which 
means just one boat can be be used to help the victims in three Tambols and it is 
inadequate. Flood-hit areas thus need to borrow boats from other provinces. 

In the past, flooding occurred on some portions of the roads in the Northeast. The 
long road affected by the flood included the roads in Nakhon Ratchasima’s Dan Khuntod 
district (31 kilometers long) and Ubon Ratchathani’s Warinchamrab district (47 kilometers 
long). The flooding prolonged the trip on those roads by between three and four hours 
longer than what were required in normal situation respectively. Only some districts lack a 
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hospital. Nevertheless, severely injured victims would be sent to a major hospital nearby 
which should be reached within one hour. 

Instead of setting up depots, cross docking  should be used. In this connection, 
provincial city halls should be the centers for the operations. Meanwhile, disaster prevention 
and mitigation offices should be supporting agencies in charge of coordinating appointments 
for vehicles and flood relief  kits delivery. The supplies should not be stored at the cross 
docks for more than 24 hours.  

Within the first 48 hours of the disaster, none of flood relief kit should be stocked 
and there should not be any acceptance of supply donation from the public. On the other 
hand, the supplies should be purchased from whole sellers that have high potential in 
logistics. In this case, price quotation should be done in advance, the supplies should be 
ordered as specific lots which must be delivered on the next day after notification. This 
system would be time-effective, reduce redundancy of delivery as well as the use of 
vehicles and personnel. The time needed for the procedures would be reduced by two 
days (one day for the orders or waiting for donation and the other day for personnel packing 
the flood relief kits.) Moreover, it would reduce the time required for the transfer of the 
flood relief kits in case of delivery in the full trucks load as the delivery can be done directly 
to the flood-affected districts without the need to pass the provincial offices which are the 
centers. 
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